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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  A final sealed PS&E package was submitted to the Dallas District on May 15, 2017. 

¶ Utilities:  See attached utility coordination update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  MCM is the apparent low bidder at $37,641,150, 

at 4.85% below the estimate.  There are 27 months of barricades.  TxDOT is placing safeguards in 

the MCM contract to ensure a timely schedule.  Pre-construction meeting has not yet been 

scheduled. 

¶ Signals:  Signal on the north property line at Guyer High School will be included in the FM 2181 

contract.  City of Denton has provided TxDOT with a copy of the signal warrant for the new signal 

request at Sundown near the South Branch Library.  Supplemental agreement with Huitt-Zollars for 

signal design and construction phase services is expected to be on commissioners court for 

consideration in early October. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 15, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: November 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
September 20, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed.   
 
Frontier Communications ς  Complete   
 
Charter Communication ς Complete 
 
CoServ Gas ς Was complete; however, there appears to be a conflict with construction.  TxDOT is 
awaiting plans from CoServ. 
 
DME ς Complete 
 
UTRWD ς Complete   
 
Grande ς  Complete 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered.  Two new turn lanes are being added to the plans.  Sent new adjustments to the 

utility providers. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: August 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: October 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: March 2018 

Firm:  TxDOT Ready to Let Date: March 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

PROJECT STATUS AS OF Wednesday, September 27, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 

 
FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining.  Cemetery designation released 
(State ROW take area) on Aug 3, 2017 so acquisition can begin.  Initial offer made on 
Aug 10, 2017.  Parcel 15 cemetery ï deed signed, money requested.  State expects 
possession in less than 30 days. 
 
Utility relocations: already started thru March 2018.  Upper Trinity Regional Water 
District (UTRWD) water line relocation/adjustment, if needed, for transverse crossing 
(FM 720 c/l Sta 272+00) is on critical path.  Test holes currently being performed to 
determine if water lines are clear of roadway construction.  Accessing the needed test 
hole locations has delayed this effort.  Test hole data now expected by Sept 29.   
 
100% PS&E (Design):  est. Complete.  Revisions to plans to accommodate future 
Lloydôs Rd and future US 380 project on-going.   
 
Project Letting: March 2018   
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications (A+B bidding: low bid plus time) will be included in the construction 
plans. 
  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
September 20, 2017 

 
 

CoServ Electric ς  Aerial permit approved; designing underground.  Estimated completion date is not 
yet available.  CoServ coordinating with Suddenlink for transfer of Suddenlink lines to CoServ poles. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Relocations have begun.  
Estimated completion date is November 2017. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Anticipate beginning of construction in September 2017.  Estimated completion date is 
November 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict.  UTRWD hopes to install casing; 600 feet found to be in 
conflict.  Adding additional casing for crossing.  UTRWD and TxDOT are discussing other options for 
relocation of 600 feet in conflict within the needed timeframe. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.  Permit has been rescinded; Mustang is working on a redesign. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  Received plans on 7-19-17.  
!ƴǘƛŎƛǇŀǘŜ сл ǘƻ фл Řŀȅǎ ƻŦ ŎƻƴǎǘǊǳŎǘƛƻƴ ǘƛƳŜ ǳǇƻƴ /ƻ{ŜǊǾΩǎ ŎƻƳǇƭŜǘƛƻƴΦ  Lƴ ŘƛǎŎǳǎǎƛƻƴs with CoServ. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement. 
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 5, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Tinch     Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date: December 29, 2017 

 

 

Current Activities : 

 
Current activities include:  Crews working on placing concrete paving and asphalt base for phase 2; 

tying steel for concrete paving for phase 2; and SW3P. 

 

Narrative description of last monthôs activities:  Roadway excavation; embankment cement; asphalt 

base; and SW3P. 

 

Narrative description of activities planned for next month:  Concrete paving for phase 2 inlet tops; 

sidewalks; and SW3P. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Paving northbound lanes. 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: May 2014 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: December 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 7, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:       Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                    Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  December 2017   

 

 

Current Activities :   
 

Current activities include:  Continue placing sidewalks and placing concrete paving.  Continue sound 

wall hand work then painting.  Laying asphalt at I-35E. 

 

Narrative description of last monthôs activities:  Placed sidewalks and excavations on southbound 

side at State School.  Continued sound wall hand work then painting. 

 

Narrative description of activities planned for next month:  Placing lime on southbound side of 

State School Road.  Painting sound walls.   

        

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Placement of concrete paving State 

School Road southbound.  Finishing sound wall inlets and sidewalks. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

ASDFASDFSSSSSS 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: October 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: September 5, 2017 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:  Alex Bernard                   Phone: (575) 635-1357  

 

Date Work Began:   October 8, 2014    

Anticipated Completion Date:   October 2017 

 

 

Current Activities :  

 
Current activities include:  Continue working on placing concrete for sidewalks and ADA ramps; 

placing sod on parkways; irrigation on south end of project; and punch list. 

 

Narrative description of last monthôs activities:  Worked on placing sod, sidewalk, ADA ramps; 

punch-list items. 

 

Narrative description of activities planned for next month:  Working on punch-list items and 

landscaping. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  The draft EA has been submitted.  Sub-consultant has addressed comments on EA and 

resubmitted.  SFP received on July 20, 2017.  The public hearing was held on August 17, 2017.  

Dannenbaum is working to finalize the public hearing summary.  Dannenbaum is coordinating 

with TxDOT regarding Noah Batis property.  Texas Historical Commission gave a preliminary 

decision that the property was not eligible as a historic structure, but the Denton County Historical 

Commission is not in agreement with the stateôs finding.  A shift of the road south to preserve the 

structure will result in damaging Chisolm Trail Elementary parking and bus lane, as well as part of 

the school.  Dannenbaum is currently preparing exhibits to highlight these issues, and TxDOT will 

be scheduling a meeting with the DCHC in the next weeks to discuss. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All but four final 

ROW parcel maps and descriptions have been submitted to TxDOT.  There are currently four 

parcels that will require the use of an abstracting service to research the deeds to those properties 

since the current owner cannot be identified. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ Schematic:  Received comments from TxDOT on Railroad Exhibit A.  Schematic was updated 

and submitted to TxDOT on July 19, 2017, reflecting the removal of the center median.  The 

project now has a continuous left-turn lane through the entire project with the exception of the 

approaches to IH 35 as there is not enough width to provide a left-turn lane.   

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: February 2018 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Ready to Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT. 

¶ Construction:  Bids were received on May 11, 2017.  The construction contract was awarded to 

Zachary Construction Corporation in June 2017.  The project was bid and will be constructed as a 

single job.  Notice to Proceed was issued on September 5, 2017.  The City of Denton and Zachary 

Construction Corporation are coordinating the beginning of major construction work with the final 

utility relocation efforts.  Major construction work has begun in specific areas clear of all utilities.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: January 2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Chad Allen Construction Complete: Summer 2019 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project is being planned for Wednesday, November 8, 2017.  Details regarding time and 

location are still being determined. 

¶ I -35E Corridor:  All of the managed lanes, main lanes, and frontage road lanes are completed and 

in operation.  There will be daily lane closures at various locations through the fall as the final 

work is completed. 

¶ FM 407:  The intersection opened in its final alignment in July.  Crews are finalizing the 

decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  The additional lanes on the Garden Ridge Boulevard are now open. 

¶ New southbound Lewisville Lake Bridge:  The north- and southbound frontage roads opened in 

August.  The pedestrian/bike walkways are scheduled to open in September. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ Oak Drive/Lake Dallas Drive:  The Oak Drive/Lake Dallas Drive intersection and the north-to-

south U-turn are open. 

¶ Turbeville Road/Hundley Drive:  The additional lanes of Turbeville Road/Hundley Drive are 

now open. 

¶ Corinth Parkway Bridge:   Corinth Parkway intersection is completed. 

¶ Post Oak Bridge:  All lanes of the new Post Oak bridge are now open for traffic. 

¶ US 77/Dallas Drive:  The southbound entrance ramp from US 77 has reopened.  The northbound 

entrance ramp from US 77 is scheduled has closed permanently. 

¶ Teasley Lane to Fort Worth Drive:  All entrance and exit ramps between Teasley Lane and Fort 

Worth Drive are now in their final configuration. 

¶ North Texas Boulevard:  All lanes of the new North Texas Boulevard are now open for traffic.  

The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to 

North Texas Boulevard have now reopened.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

¶ VE study for the frontage road project held on August 18, 2017.  Several cost savings ideas were 

identified.  Consultant continues to evaluate the Value Engineering Study recommendations. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not 

have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job.  ITS met with 

TxDOT Dallas District regarding future funding opportunities.  It was decided that Denton County 

should begin advanced planning to get project ready for Proposition 7 funding in FY 2018-2019. 

¶ Planning:  The commissioners court approved TNP as the most qualified firm for the US 377 

project.  ITS met with TNP on July 25, 2017, to discuss the project scope.  TNP is in the process of 

providing a draft scope based on the meeting.  TxDOT will then confirm scope, and ITS will then 

coordinate review of the cost with TxDOT.  TNP, TxDOT, and ITS have negotiated scope and fee.  

Item is on county commissioners court for consideration on October 3, 2017. 

 

  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  
From US 380 to north of FM 455 in 

Pilot Point 
Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Ready to Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


